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Workplan for work items of Working Group spectrum for satrc actional plan phase Iv
Allocated Work Items:
	1. Harmonized Use of the 700 MHz Digital Dividend Band in SATRC Countries 

2. Study of Regional Requirements and Availability of Spectrum for Mobile Broadband

3. Market Based Methods of Spectrum Allocation in SATRC Countries

4. Cross Border Coordination (Carry forward from Action Plan Phase III)

5. Sharing Information on the Use of Frequency in SATRC Countries


Work Items in Details: 
	Work Item
	S1. Harmonized Use of the 700 MHz Digital Dividend Band in SATRC Countries 

	Responsible Working Groups
	WG Spectrum

	Output 
	Study Report/Guideline

	Background and Purpose
	Recently 700MHz spectrum band has attracted lot of interest due to the switchover to digital terrestrial television broadcasting. 
Due to it’s characteristic the 700 MHz band has become very important band for broadband mobile communications. Globally some parts of the bands will be used for mobile communication as WRC-12 decided to allocate this band to Mobile. In SATRC meeting in  Bangladesh, India and Pakistan have identified some portions of the band for IMT. It is therefore necessary to take a harmonized approach in SATRC countries regarding the use of this important frequency band 


	Scope
	· To study current allocation of 700MHz band in SATRC countries

· To study digital switchover plan in SATRC countries

· To study the worldwide utilization of the 700MHz band

· To suggest a harmonized approach for SATRC countries for ensuring maximum benefit

	Time Frame
	Total study period would be approximately 1 year



	Utilization of Output
	· Output can be used to take harmonized approach of the use of 700MHz band in SATRC countries

· Input to APG

	Work Plan
	


	Work Item
	S2. Study of Regional Requirements and Availability of Spectrum for Wireless Broadband



	Responsible Working Groups
	WG Spectrum

	Output 
	Study Report/Guideline

	Background and Purpose
	Demand on spectrum is increasing rapidly due to user demand as well as innovation of various wireless/mobile broadband technologies. Wireless broadband technologies have now become the major tools to bridge the digital divide in developing countries. However, there is a need for a focused  study about the requirements of spectrum for appropriate wireless broadband technologies in SATRC countries. 
Purpose of this study would be to study the regional requirements for spectrum and the availability of those bands in SATRC countries 

	Scope
	· To survey the requirement of spectrum for Wireless Broadband in SATRC countries

· To identify the bands for Wireless Broadband

· Study the use of those bands in SATRC countries 

· Suggest harmonized approach to make the spectrum bands available for Wireless Broadband

	Time Frame
	Total study period would be approximately 1 year



	Utilization of Output
	Members can use the output as reference while allocating spectrum for Wireless Broadband 

	Work Plan
	


	Work Item
	S3. Market Based Methods of Spectrum Management in SATRC Countries

	Responsible Working Groups
	WG Spectrum

	Output 
	Study Report/Guideline

	Background and Purpose
	In most of the SATRC countries command and control framework has been the predominant method of spectrum management. However, the huge demand for new spectrum uses, have confronted regulators with the need to manage spectrum  more efficiently. In many countries around the world spectrum policy is shifting away from traditional methods to market-based method.
The purpose of the work item is to study the suitability of market based method of Spectrum Management in SATRC countries



	Scope
	· To study the current spectrum management approach in SATRC countries
· To analysis the pros and cons of the market based method with examples

· To analyse the possible liberalisation of spectrum in certain bands such as 800 MHz, 900 MHz etc.

· Suggesting way forward to SATRC countries

	Time Frame
	Total study period would be approximately 1 year


	Utilization of Output
	Members can use the output as reference while deciding their policy in spectrum management

	Work Plan
	


	Work Item
	S4. Cross Border Coordination (Carry forward from Action Plan Phase III)



	Responsible Working Groups
	WG Spectrum

	Output 
	Study Report/Guideline

	Background and Purpose
	Proposing report/Guideline for implementation of Mutual arrangements among SATRC member and solve interference , particularly for Mobile bands

	Scope
	· R.R. relevant coordination articles and existing document

· Methodological approaches for cross border coordination
· Process of cross border coordination
· Collection member’s ideas on studies of cross border coordination 

	Time Frame
	Total study period would be approximately 1 year



	Utilization of Output
	Members can use the output as reference while making arrangements for cross border coordination 

	Work Plan
	


	Work Item
	S5. Sharing Information on the Use of Frequency in SATRC Countries 

	Responsible Working Groups
	WG Spectrum

	Output 
	Provide data to APT Frequency Information System (AFIS)

	Background and Purpose
	APT Frequency Information System (AFIS) has been developed to share information on frequency use in APT member countries. Purpose of this work item is to facilitate the availability of information from SATRC countries in the AFIS.     

	Scope
	· To take step by step approach and necessary coordination to share the information of frequency data.  

	Time Frame
	Total study period would be approximately 2 year



	Utilization of Output
	Members can use AFIS to find information on frequency use

	Work Plan
	· Launching AFIS webpage by November 2012

· Circulation to Members for nomination of contact point for AFIS by November/December 2012

· Distribution of username and password to contact points (January 2013)

· Create email reflector for the contact points (January/February 2013)

· Selection of Volunteer Members for data input (March/April 2013)

· Testing of inserted data in AFIS (August/September 2013) 


	Contact:
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